
de maxim is, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

April 9, 2004 

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211 
Edison, New Jersey 08837 

RE: Bayonne Barrel & Drum Site, Newark, NJ 
Progress Report No. 2 

Dear Mr. Cosentino: 

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of 
the Administrative Order on Consent, enclosed please find three (3) copies of Progress 
Report No. 2 covering the period from March 1, 2004 through March 31, 2004. 

Very truly yours, 

de maximis, inc. 

cc: S. Flanagan, USEPA 
S. Kehayes, NJDEP 
J. Jones, City of Newark 
M. Storella, Kirkpatrick & Lockhart 
W. Hyatt, Kirkpatrick & Lockhart 
D. Reid-Green, BASF 
J. Vidumsky, DuPont 
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BAYONNE BARREL & DRUM SUPERFUND SITE 
PROGRESS REPORT NO. 2 

March 1, 2004 through March 31, 2004 

Description of the Actions Taken Toward Achieving Compliance with the 
Administrative Order on Consent Since the Previous Report: 

• A meeting was attended on March 25, 2004 by representatives from EPA (both 
the Toxics and Removal Sections) the PRP Group, and NJDEP. Discussions 
centered on the requirements for a risk-based disposal approval pursuant to 40 
CFR 761.61 (c). 

• The Transportation & Disposal (T&D) plan was prepared by CODE and reviewed 
and approved as noted by both EPA and the Bayonne Group. 

• Office trailers and 24 hour site security was established on-site. 

• The demolition permit was obtained as well as the asbestos notification. 

• The debris and T&D wastes left on-site by others was being consolidated. 
Approval for off-site disposal was obtained and these materials were shipped to 
two different Ohio facilities, Minerva and American Waste (a Waste 
Management subsidiary). 79 trUckloads of this material were loaded and 
shipped through March 31, 2004. 

• Samples were taken from the ash piles, AST #6, the debris piles, sludge 
residues in trenches, UST's and other points as needed to enable proper 
characterization prior to disposal. A sample collection log is attached for 
reference in addition to a site plan. 

• The contractor began excavating materials from various pits and trenches 
throughout the facility. There were quite a few more pits (or trenches) 
discovered once the rubble strewn all over the site was removed. These 
materials were segregated and sampled for disposal purposes. 

• An air monitoring program was established for the site. A dust action level of 
0.15 mg/m3 was set for workers sweeping floors and cleaning pits. Most of 
this work was performed in Level-C protection. A demolition dust action level 
of 2.34 mg/m3 was recommended by duPont which will account for levels of 
lead, dioxin, and PCBs present in site surface soils. The demolition event will 
be monitored against that criteria. 
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Mr. Joseph Cosentino 
Bayonne Barrel & Drum Superfund Site 
Progress Report No. 2 
April 9, 2004 

• The asbestos removal sub-contractor mobilized in March and completed 
removal of friable asbestos. Additionally 53 bags of "dumped" asbestos 
containing material was discovered and consolidated along with a great deal of 
loose asbestos materials which were apparently blown off the roof of Building 
#1. Non-friable asbestos removal also was begun. The majority of this 
subcontractor's work will be completed by mid-April. 

• Pressure washing and cleaning of pits and trenches continued. Following 
inspections these pits will be either breached or removed. 

• Mercury switches and HID bulbs were removed and packaged for recycling or 
disposal. 

• USTs 1 through 4 were excavated and removed. The excavation was 
backfilled. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated 
Since the Previous Report: 

All sampling resulting for purposes of proper disposal options were transmitted under 
separate cover. 

Completed Deliverables Since the Previous Report: 

None. 

Actions Planned Prior to Submittal of Next Two Reports: 

• Complete waste characterization sampling and obtain disposal facility approvals. 
• Submit approved copy of the T&D Plan. 
• Complete asbestos removal, pursuant to the EPA-approved COP. 
• Complete building demolition activities 
• Complete removal of above and below ground storage tanks and their contents. 
• Submit Progress Report No. 3 - May 2004 and No. 4 — June 2004. 
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Mr. Joseph Cosentino 
Bayonne Barrel & Drum Superfund Site 
Progress Report No. 2 
April 9, 2004 

Percentage Completion: 

Work Plan Submittal and Approval- 90% 
Construction Operations Plan Implementation - 30% 
Post-Removal Site Control Plan - 0% 
Final Report - 0% 

Delays Encountered or Anticipated: 

None. 
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SAMPLE COLLECTION LOG 

Project Name: Building Decommissioning and Demolition Contract Number 

Site Name: Bayonne Barrel and Drum Site; Newark, NJ CODE Job No. 628188 

Sample# Date 
Sampled 

Time 
Sampled 

Received 
Data Location Matrix Analytical 

Method 
Type of 

Preservation 
Collected 
, By Lab. Report # Observation 

SP-1 Comp 2/18/04 10:25 2/27/04 Ash Pile #1 Soil EPA 8290 4 Deg. C FA 105346472 Dioxin Sample 

SP-1 Comp 2/18/04 10:25 3/04/04 Ash Pile #1 Soil 

EPA 
8260-70, 
6010 4 Deg. C FA 240597.01 

FuO TCLP, PP+40, RCRA Chars, 
PCB's 

SP-2 Comp 2/18/04 13:20 2/27/04 Ash Pile #2 Soil EPA 8290 4Deg. C FA 105346480 Dioxin Sample 

SP-2 Comp 2/18/04 10:25 3/04/04 Ash Pile #2 Soil 

EPA 
8260-70, 
6010 4 Deg. C FA 240597.02 

Full TCLP, PP+40, RCRA Chars, 
PCB's 

SP-3Comp 2/18/04 13:50 2/27/04 Ash Pile #3 Soil EPA 8290 4 Deg. C FA 105346498 Dioxin Sample 

SP-3 Comp 2/18/04 13:50 3/04/04 Ash Pile #3 Soil 

EPA 
8260-70, 
6010 4 Deg. C FA 240597.03 

Full TCLP, PP+40, RCRA Chars, 
PCB's 

SP-4 Comp 2/18/04 14:20 2/27/04 Ash Pile #4 Soil EPA 8290 4 Deg. C FA 105346506 Dioxin Sample 

SP-4 Comp _ 2/18/04 14:20 3/04/04 Ash Pile #4 Soil 

EPA 
8260-70, 
6010 4 Deg. C FA 240597.04 

Full TCLP, PP+40, RCRA Chars, 
PCB's 

SP-5 Comp 2/18/04 14:55 2/27/04 Ash Pile #5 Soil EPA 8290 4 Deg. C FA 105346514 Dioxin Sample 

SP-5 Comp 2/18/04 14:55 3/04/04 Ash Pile #5 Soil 

EPA 
8260-70, 
6010 4 Deg. C FA 240597.05 

Full TCLP, PP+40, RCRA Chars, 
PCB's 



SAMPLE COLLECTION LOG 

Project Name: Building Decommissioning and Demolition Contract Number 

Site Name: Bayonne Barrel and Drum Site; Newark, NJ CODE Job No. 628188 

Sample # Date 
Sampled 

Time 
Sampled 

Received 
Data Location Matrix Analytical 

Method 
Type of 

Preservation 
Collected 

By Lab. Report # Observation 

YA-1 Comp 2/18/04 11:20 2/27/04 Courtyard Area Soil EPA 8290 4Deg. C FA 105346522 Dioxin Sample 

YA-1 Comp 2/18/04 11:20 3/04/04 Courtyard Area Soil 

EPA 
8260-70, 
6010 4 Deg. C FA 240597.06 

Full TCLP, PP+40, RCRA Chars, 
PCB's 

BD-WC-AST-
06 2/19/04 12:40 2/27/04 60.000 gal. AST Sludge EPA 8290 4 Deg. C FA 105349864 Dioxin Sample 

BD-WC-AST-
06 2/19/04 12:40 3/05/04 80,000 gal. AST Sludge 

EPA 
8260-70, 
5010 4 Deg. C FA 240637.01 

Full TCLP, PP+40, RCRA Chars, 
PCB's 

BD-WC-Bldg.3 
oils 2/19/04 12:15 3/05/04 

Soil/Debris Pile 
Bldg. 3 Soil 

EPA 
8260-70, 
8010 4 Deg. C FA 240637.03 Full TCLP, RCRA Chars, PCB's 

BD-WC-Bldg.7 
oils 2/19/04 11:40 3/05/04 

Soil/Debris Pile 
Bldg. 7 Soil 

EPA 
8260-70, 
6010 4 Deg. C FA 240637.02 Full TCLP, RCRA Chars, PCB's 

BD-WC-T01-
A 3/9/04 13:10 3/16/04 

UST1 Cellusolve 
Acetate Water 

EPA 
8260,608 4 Deg. C FA 240971.01 TPCH, PCB's, Voa's, TOC & PH 

BD-WC-T02-T 3/9/04 13:30 3/16/04 UST2 Toluene Water 
EPA 
8260,608 4 Deg. C FA 240971.02 TPCH, PCB'S, Voa's, TOC & PH 

BD-WC-T03-G 3/9/04 13:55 3/16/04 UST3 Gasoline Water 
EPA 
8260,608 4Deg.C FA 240971.03 TPCH, PCB'S, Voa's, TOC & PH 

BD-WC-TQ4-DF 3/9/04 14:25 3/16/04 UST4 Diesel Fuel Water 
EPA 
8260,608 4 Deg. C FA 240971.04 TPCH. PCB's. Voa's, TOC & PH 



SAMPLE COLLECTION LOG 

Project Name: Building Decommissioning and Demolition Contract Number 

Site Name: Bayonne Barrel and Drum Site; Newark, NJ CODE Job No. 628188 

Sample # Date 
Sampled 

Time 
Sampled 

Received 
Data Location Matrix Analytical 

Method 
Type of 

Preservation 
Collected 

By Lab. Report# Observation 

BD-B-001 3/12/04 16:00 3/15/04 
Boiler Fire Coating 
Cement Joint Solid 

EPA 
B00/R-
93/116 N/A VB 040404283 Non-Asbestos 

BD-B-002 3/12/04 16:15 3/15/04 Boiler Fire Coating Solid 

EPA 
B00/R-
93/116 N/A VB 040404283 Non-Asbestos 

BD-B-003 3/12/04 16:30 3/15/04 
Insulation under 
boiler jacket Solid 

EPA 
B00/R-
93/116 N/A VB 040404283 < 1% Chrysotile 

BD-WC-
CSWP Comp 3/19/04 13:30 

Drummed Paint 
Chips & Sweepings Solid 

EPA 
1311&608 4 Deg. C FA Full TCLP, RCRA Chars, PCB's 

BD-WC-B2Pits 
omp 3/19/04 13:55 Bldg. 2 Pit Sludges Sludge 

EPA 
1311&608 4 Deg. C FA Full TCLP, RCRA Chars, PCB's 

BD-WC-U1 
omp 3/19/04 14:45 

Drummed White 
Semi Solid (paste) 

Misc. 
Semi 
Solid 

EPA 
1311&608 4 Deg. C FA Full TCLP, RCRA Chars, PCB's 

BD-WC-U2 3/19/04 15:00 
Drummed Clay 
Absorbent 

Misc. 
Solid 

EPA 
1311&608 4 Deg. C FA Full TCLP, RCRA Chars, PCB's 

BD-WC-DW-
01 3/22/04 10:30 

Free Tank 
Consolidated Waters Water 

EPA 
8260&608 4 Deg. C FA Full TCLP, RCRA Chars, PCB's 

BD-WC-Asphalt 
anks 3/24/04 13:30 

Solidified Asphalt 
Tankers Comp. Solid 

EPA 
1311&608 4 Deg. C FA Full TCLP. RCRA Chars. PCB's 

BD-WC-FS-SP 3/29/04 10:35 
Floor Sweepings 
Stockpile Soil 

EPA 
1311&608 4 Deg. C FA Full TCLP, RCRA Chars, PCB's 




